

**South West Cancer Network
Survivorship Work Programme 2014/15
Draft 24 April 2014**

1. Baseline Assessment

- Complete baseline assessment

2. Holistic Needs Assessment & Care Plan

- Agree roll out plan for holistic needs assessment (paper & electronic) and linked care plans
- Confirm commissioning arrangements for Health Needs Assessment & Care Plans

3. Treatment Summaries

- Agreement on definition of treatment summaries (ie what is required when)
- Standardise quality of all communication from secondary care to primary care by reference to National Treatment Summary Template
- Agree roll out plan for treatment summaries
- Confirm commissioning arrangements for treatment summaries

4. Remote Monitoring

- Confirm commissioning arrangements for remote monitoring

a) Prostate Cancer

- Agree criteria for patients to be included in remote monitoring
- Introduce remote monitoring for some patients at each hospital by March 2015

b) Colorectal Cancer

- Agree criteria for patients to be included in remote monitoring

c) Breast Cancer

- Agree criteria for patients to be included in remote monitoring

5. Health & Wellbeing Clinics

- Review current HWC formats
- Agree ranges of services that should be made available and what should be offered to all patients.
- Confirm commissioning arrangements for Health & Wellbeing Clinics

6. Stratified Pathways of Care

- Risk stratified pathways of care to be implemented in the common cancers by March 2016.
- Network Site specific groups should provide leadership on this work.

7. Survivorship in Primary Care

a) Cancer care review

- Review current QOF funding and develop improved scheme if possible. This should be based on the national best practice template and be linked with the development of treatment summaries. It should also include the role of practice nurses.

b) Role of Practice Nurse in Survivorship

- Agree the role practice nurses can provide in supporting cancer survivors. Link this to the development of local training and education.